Rpt-ID: RCPESPRJ Georgia Date: (9/16/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14513-13-000-0 Estimate Number: 0014 Pay Period: 09/03/2014
to 09/15/2014

Contract Location: Time Allowed: 954  Days
0.570 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 285 Days
Percent Time: 29.87
District: 5 Area: 05
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 03/22/2013
1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 04/05/2013
Date Contract Executed: 05/16/2013
Date Notice to Proceed: 05/22/2013
FLEMING ISLAND FL 32003-3359 Date Work Began: 07/16/2013
Phone: Date Time Stopped: 03/02/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $16,430,172.48 Counties:
Original Contract Amount $14,426,567.75 Chatham
Funds Available $5,874,809.79
Percent Complete 63.33%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
522920- $16,430,172.48 $14,426,567.75 $5,874,809.79 64.24% $78,175.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (9/16/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14513-13-000-0 Estimate Number: 0014 Pay Period: 09/03/2014
to 09/15/2014

Project Number: 522920- US 17/SR 404 - BRIDGE REPLACEMENT

Federal State Project Number:  NH000-0009-02(093)

Total to Date Prev to Date This Estimate
Participating $8,324,550.36 $8,324,550.36 $0.00
Non-Participating $2,081,137.61 $2,081,137.61 $0.00
Total Earnings $10,405,687.97 $10,405,687.97 $0.00
Stockpiled Materials $149,674.72 $71,499.72 $78,175.00
Gross Earnings $10,555,362.69 $10,477,187.69 $78,175.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,555,362.69 $10,477,187.69
$78,175.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14513-13-000-0 Estimate Number: 0014

Date: 09/16/2014
Page 3 of 3

Pay Period:

09/03/2014

to 09/15/2014

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0265 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 80.000 124.200
50.000 .000
124.200 $.00 $6,210.00
Category Amount: $0.00 $6,210.00
Category Number: (0050 BRIDGE
0325 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 17,023.000 11,755.400
130.000 .000
11,755.400 $.00 $1,528,202.00
1
Category Amount: $0.00 $1,528,202.00
Category Number: (0020 EROSION CONTROL
0500 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,230.000 4,285.500
3.000 .000
4,285.500 $.00 $12,856.50
Category Amount: $0.00 $12,856.50
Category Number: (0010 ROADWAY
0520 666-0020 VERTICAL DRAINAGE WICKS LF 177,000.000 235,200.000
0.480 .000
235,200.000 $.00 $112,896.00
Category Amount: $0.00 $112,896.00
Project Total Amount: $0.00 $10,405,687.97



